SPACE COMMITTEE

Minutes of Meeting

February 25, 2003


Absent: J. Inguanti, D. Pedersen and R. Ruggiero

1. Call to Order

The meeting was called to order at 3:00 PM.

2. State Reports

P. Loescher updated the committee on the following projects.

- Financial Aid – K. Attardo will meet with A. Dennis to set up project timeline.
- Davis Hall – Project has been approved for fire/code compliance and is ready to move ahead. On call services will be used for the contractor. R. Sheeley to contact M. Kennedy to discuss project timeline.
- Nursing lab – 80% complete
- Summer 2003 classroom renovation – Design is approximately 60% complete. TV studio renovation will be move to the summer of 2004.
- Engleman Hall – Starting March 3, furniture will start being installed in lower level.

3. Adjournments

The meeting adjourned at 4:00 PM

Respectfully Submitted,

James E. Blake